

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – Karimnagar District – CRR – C/o (16) road works in Gambhiraopet mandal – Administrative sanction an amount of Rs.640.00 lakhs – Post facto EOAT up to 24.05.2019 (i.e. 240 days) without penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No. 327

Dated: 24-06-2019.

Read:-

From the ENC, PR, Hyd., Lr.No.W1/DEE-I/CRR/KRMN/ Gambhiraopeta mandal/2015,
dated.01.03.2019.

&&&

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time up to 24.05.2019 (240 days), in respect of work "CRR – C/o (16) road works in Gambhiraopet mandal Karimnagar District", without imposing penalty as the delay is not attributed to the contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&RWS).

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER